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1. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process,
the technology refreshment services referenced below is hereby incorporated into this
Delivery Order at a fixed price of $40,858.58

SWR # Subject Amount
DS72 A130 00 |Cable Plant Expansion to T271 at E-complex for Boeing $ 740.35
Upgrade Data Net between room 110 in B1000 and room 116
NJTC L2AM 00 |inB1201 $40,118.23

TOTAL| $40,858.58

2. SWR DS72 A130 00
The contractor shall provide the labor (including, but not limited to, engineering,
configuration management, user coordination/scheduling, wiring/cabling and equipment
installation) and materials necessary to install (1) duplex singlemode fiber insert into existing
Panduit outlet box in trailer T271; terminate (2) strands of existing singlemode fiber in T271
and (2) strands in the existing LIU panel mounted on Pedestal outside of trailer as identified
in OAO proposal dated August 6, 2002.

a. The contractor shall perform the following tasks:

(1) Install (1) dual singlemode ST fiber insert in existing Panduit outlet box in T271.

(2) Terminate (2) existing strands of singlemode fiber into ST connectors in T271
and in existing LIU located in pedestal outside of T271.

(3) Test and label at both ends.

b. The contractor shall provide the following material:

(1) 4 each P3020A-Z-125 singlemode ST connector (157475)
(2) 4 each cool cure consumables (142172)
(3) 1 each dual singlemode fiber insert (162979)

c. Schedule: The completion of this effort shall be (2) two weeks after the receipt of a signed
Modification.

NJTC L2AM 00

The contractor shall provide the labor (including, but not limited to, engineering,
configuration management, user coordination/scheduling, wiring/cabling and equipment
installation) and materials necessary to install new UMC-1000 chassis in B1000 and B2201
for NAVOCEANO as identified in OAO proposal dated July 12, 2002.

b. The contractor shall perform the following tasks:

(1) Install (2) UMC-1000 chassis and associated T1AX and ISDN circuit cards in
room 112 of B1000.
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(2) Install 25-pair copper cables from UMC-1000 chassis to 110 wiring blocks in
room 112 of B1000.

(3) Install (2) UMC-1000 chassis and associated T1AX and ISDN circuit cards in
room 116 of B1201.

(4) Install 25-pair copper cables from UMC-1000 chassis to 110 wiring blocks in
room 116 of B1201.

c. The contractor shall provide the following material:

(1) 200 each 110C-3 connectors for 110 wiring blocks (073040)

(2) 16 each T1AX circuit cards (0110-0009)

(3) 24 each 100 FT 25-pair copper cables male end (143746)

(4) 4 each UMC-1000 chassis (0210-0033)

(5) 3 each RPSU remote power supply (0101-0006)

(6) 3 each LPSU local power supply (0101-0019)

(7) 2 each FO-XCVR (0120-0040)

(8) 2 each ELU (0101-005)

(9) 2 each EBF3 3-meter fiber jumper (0410-0003)

(10) 2 each EBC (0101-0003)

(11) 2 each CPU-2 (0101-0027) e/w 7.1 software

(12) 2 each 110AW2-300 wiring block (154071)

(13) 2 each 10-meter duplex singlemode FCPC/ST fiber jumpers (FSMD-2266-10M)

(14) 1 each R-ISDN (0110-0098)

(15) 1 each L-ISDN (0110-0097)

d. Schedule: The completion of this effort shall be (6) six weeks after the receipt of a signed
Modification.

4. Part Il “Contract Administration Data”, ltem 4, is revised as indicated below to incorporate
the increase of $40,858.58 for these infrastructure upgrades:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 50)

Ordered Seats/Service Levels (Attachment A) $2,873,200.27

Catalog Actuals $190,834.70
Specialized Services $2,850.00
Infrastructure Upgrades $1,137,726.58

Sub-total $4,204,611.55
Less credits ($1,181.83)
Less retainage not earned ($33,473.26)

Sub-total | $4,169,956.46

Seats/Service levels projected through $12,841,388.80

11/30/04

Total Estimated Delivery Order Value: $17,011,345.26
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4. PartV “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to include the
subject infrastructure upgrades. The signed date and completion date will be completed in a

future infrastructure upgrade modification.

Mod. Date Completion Modification
No. Description of Work Signed Date Value
50 DS72 A130 00 Cable Plant Expansion to T271 at E- $ 740.35
complex for Boeing
50 NJTC L2AM 00 Upgrade Data Net between room $40,118.23
110 in B1000 and room 116 inB1201

5. Payment Schedule: Invoicing and Payment for this modification will be made in accordance
with Master Contract NAS5-98144, FAR 52.212-4: Commercial ltems (May 1997) (Modified).

6. Reporting requirements: The contractor shall provide monthly status reports to the SSC
Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum,
installation progress, and potential problem areas.

7. In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all
liability under this delivery order for further equitable adjustments attributable to such facts
or circumstances giving rise to these changes.

8. All other terms and conditions of this Delivery Order remain unchanged and in full force and

effect.
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